
March 2, 2007 

Ms. Elizabeth O'Domiell 
Execntive Director 
Public Service Comiiiissioii 
2 1 1 Sower Boulevard 
Frankfort, ICY 40602 

Re: Case No. 2003-00380 

Dear Ms. O'Doimell: 

Please find eiiclosed for filiiig with the Coiiiiiiissioii in tlie above-referenced case a repoi-t 
by East Kentucky Power Cooperative, Iiic., of efforts tlxougli February 28, 2007, to 
mitigate local iiiipacts duriiig tlie coiisti-uctiori of the SpLirlock-FleriiiiigsbIIrg-Goddard 
traiisiiiissioii line. 

Very truly yours, 

Charles A. Lile 
Senior Coiporate Comisel 

Eiiclosures 

Cc: Parties of Record 

4775 Lexington Road 40391 Tel. (859) 744-4812 
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Progress Report for Spurlock-Flemingsburg Right of Way 
Activities- February 28,2007 

Overview 
There are 107 tracts of land on which negotiated rights will be necessary to 
construct the project. The following tract statistics describe our progress to 
date: 

Signed easements 95 plus lY14ths undivided interest in an 
additional tract (we have been unable to locate two 
of the heirs as of this writing). 

Contacted 105 
Negotiations in progress 0 1 
Condemnations OS (Seven interlocutoiy judgments have been 

ranted by the court).(Attempts have been 
successful in resolving one of the four 
condemnations out of court, mentioned in the 
previous report.) 

Mitigation 

Some centerliiie location requests were made by property owners at the 
EKPC sponsored open house held May 22,2003. These requests were 
evaluated and route adjustnients were made when the initial centerline 
location was established. There were 4 tracts irivolved in this early 
mitigation. 

After the centerline location was established, requests have also been made 
by property owners as to the location of structures and/or the centerline. A 
suimnary is listed below. 

Signed easement group 

0 4 structure location adjustments were requested and agreed upon for 
signiiig of easement. 

0 7 structure locations were requested and agreed upon after 
negotiations were complete. 
3 structure locations were requested and adjustments made prior to a 
negotiated easement. 



Other mitigations negotiated by landowners in the signed easement group. 

0 Grantee agrees not to upgrade the line to a higher voltage without 
Grantor’s additional written consent. 

0 No additional structures added without the Grantor’s additional 
written consent. 

0 Grantee agrees not to spray herbicides as long as the Grantor 
maintains the described easement area. 
No buried telecon~iuiiicatioiis or equipment for buried 
telecommunications of any kind will be placed within the easement 
area without written approval fiom the Grantor. 

0 Install gates on or near the right of way in interior and exterior fence 
lines. 

0 Limited access during times of construction and or nomial 
maintenance. 

Property owners may make other requests as negotiations proceed, and will 
be reflected in Sitture reports. 

Centerline Impact - highway construction project 

The progress report for the relocation of EKPC’s existing Spurlock-Avon 
3451tV transmission line is included in the above information. 

Transmission line construction 

The construction of the transmission line is complete. 

Reclamation of surface damages 

Reclamation is complete with the exception of three tract in the northern 
portion of the project, being part of the 3451tV highway relocation. 


